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ESTIMATE RUN 08/07/2019

ESTIMATE SUMMARY 10:29:38

CONTID: C21789R        ESTIMATE NO: 0002 PROG 2005

PCN: 21789R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY20 HMA PREVENTATIVE MAINTENA PERCENT TIME:

PROJECT NO: STAR100-279                   

FY20 HMA PREVENTATIVE MAINTENANCE

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING

585 WEST BEACH ST. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WATSONVILLE CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,371,872.80 PARTICIPATING $ $ 276,894.55

AWARD PROJECT AMT: 2,344,202.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,306.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.56

WORK DAYS

WORK DAYS

26.03%

1,754,509.45

276,894.55

276,894.55

268,587.71

$

$

$

$

617,363.35

0.00

617,363.35

0.00

617,363.35

-15,421.30

0.00

601,942.05

0.00

AMOUNT DUE 601,942.05 268,587.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 268,587.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

DOUGLAS, REGION 1 JEFFERSON

35.0 TIME ALLOW: 63

ORIG TIME ALLOW: 63

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/03/2019

06/03/2019

07/27/2019

12/13/2018

01/02/2019

01/25/2019

06/03/2019
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PCN: 21789R-BID   ESTIMATE RUN 08/07/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

48,220.000

202-00250  
 

50,631.0048,220.000

50,631.00

58,070.000

SF  

1.05000

0010 Blading 10.000

0.000

203-01500  
 

1,750.0010.000

0.00

10.000

HOUR

175.00000

0015 Laborer 20.000

0.000

203-02330  
 

1,000.0020.000

0.00

30.000

HOUR

50.00000

0020 Aggregate Bag 0.000

232.000

208-00035  
 

928.00232.000

928.00

1,000.000

LF  

4.00000

0025 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

140.00000

0030 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

45.00000

0035 *Wildlife Biologist 21.500

0.000

240-00000  
 

2,150.0021.500

0.00

80.000

HOUR

100.00000

0040 *Aggregate Base Course (Class 6) 1,782.360

0.000

304-06000  
 

98,029.801,782.360

0.00

1,782.360

TON 

55.00000

0045 *Hot Mix Asphalt (Patching) (Asphalt) 179.260

242.060

403-00720  
 

168,528.00421.320

96,824.00

434.200

TON 

400.00000

0050 *Hot Poured Joint and Crack Sealant 2.480

11.700

408-01000  
 

85,080.0014.180

70,200.00

22.000

TON 

6,000.00000

0055 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

1.00000



CONTID: C21789R        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21789R-BID   ESTIMATE RUN 08/07/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Construction Surveying 0.000

0.500

625-00000  
 

25,000.000.500

25,000.00

1.000

L S 

50,000.00000

0065 *Mobilization 0.369

0.000

626-00000  
 

103,320.000.369

0.00

1.000

L S 

280,000.00000

0070 Public Information Services (Tier IV) 0.500

0.250

626-01104  
 

7,500.000.750

2,500.00

1.000

L S 

10,000.00000

0075 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

301.000

GAL 

72.50000

0080 *Pavement Marking Paint (High Build) 0.000

345.000

627-00013  
 

4,485.00345.000

4,485.00

5,529.000

GAL 

13.00000

0085 Raised Flexible Pavement Marker (Temporary) 0.000

136.000

627-00032  
 

68.00136.000

68.00

5,000.000

EACH

0.50000

0090 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

97.000

SF  

35.00000

0095 *Flagging 481.500

359.000

630-00000  
 

16,810.00840.500

7,180.00

2,400.000

HOUR

20.00000

0100 *Pilot Car Operation 103.750

111.000

630-00001  
 

8,590.00214.750

4,440.00

600.000

HOUR

40.00000

0105 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

200.00000

0110 *Traffic Control Management 17.000

14.000

630-00012  
 

18,600.0031.000

8,400.00

63.000

DAY 

600.00000
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PCN: 21789R-BID   ESTIMATE RUN 08/07/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 10.500

6.500

630-80341  
 

935.0017.000

357.50

34.000

EACH

55.00000

0120 *Construction Traffic Sign (Panel Size B) 25.500

11.500

630-80342  
 

7,585.0037.000

2,357.50

74.000

EACH

205.00000

0125 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

410.002.000

410.00

4.000

EACH

205.00000

0130 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

5,000.002.000

2,500.00

6.000

EACH

2,500.00000

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0140 *Drum Channelizing Device 4.000

0.000

630-80360  
 

100.004.000

0.00

16.000

EACH

25.00000

0145 *Traffic Cone 25.000

25.000

630-80380  
 

500.0050.000

250.00

100.000

EACH

10.00000

0150 *Stackable Vertical Panels 0.000

4.500

630-80393  
 

112.504.500

112.50

9.000

EACH

25.00000

0155 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

12.000

DAY 

300.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 21789R-BID   ESTIMATE RUN 08/07/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Fuel Cost Adjustment 0.000

251.050

700-70016  
 

251.05251.050

251.05

1,000.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 607,363.35276,894.551,131,362.80CURRENT AMT0200 $ $ $

CAT NO0201 SH 79 

0180 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

108,416.000

SY  

2.50000

0185 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

0.000.000

0.00

266.000

TON 

500.00000

CAT 0.000.00404,040.00CURRENT AMT0201 $ $ $

CAT NO0205 SH 74 

0190 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

61,600.000

SY  

2.50000

0195 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

0.000.000

0.00

151.000

TON 

500.00000

CAT 0.000.00229,500.00CURRENT AMT0205 $ $ $

CAT NO0207 SH 103 

0200 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

82,748.000

SY  

2.50000

0205 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

0.000.000

0.00

203.000

TON 

500.00000

CAT 0.000.00308,370.00CURRENT AMT0207 $ $ $

CAT NO0208 SH 105 

0210 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

77,440.000

SY  

2.50000
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PCN: 21789R-BID   ESTIMATE RUN 08/07/2019

PROJECT: STAR100-279                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:38

CUMULATIVE
AMOUNT

CAT NO0208 SH 105 

0215 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

0.000.000

0.00

190.000

TON 

500.00000

CAT 0.000.00288,600.00CURRENT AMT0208 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 1.000

0.000

620-00020  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

CAT 10,000.000.0010,000.00CURRENT AMT0400 $ $ $

$ 617,363.35276,894.55$2,371,872.80$CURRENT AMTPROJECT TOTAL


